CITY OF WEST LAFAYETTE

CONTRACT CHANGE ORDER NO.: 01
DATE: October 21,2015
PROJECT NAME: Cumberlande Ave. Sanitary Sewer Extension

TO:  Atlas Excavating Inc.
4740 Swisher Road
West Lafayette, IN 47906

L. The following changes are incorporated into this contract:

SCHEDULED ADJUSTMENT
ITEM _ AMOUNT (H) OR (-) DAYS
Change Date of Substantial Completion from October 27, 2014 $0 156
to April 1, 2015.
Change Date of Final Completion from April 21, 2015 to $0 149
September 17, 2015.
Decrease Contract Item #3 “18” PVC (SDR 26) Sanitary Sewer” (%$3,816) 0
quantity from $153,700 to $149,884.
Decrease Contract Item #4 “18” PVC (DR 18) Sanitary Sewer” ($16,643) | 0
quantity from $231,400 to $214,757.
Decrease Contract Item #5 “18” Lined DIP Class 53 Sanitary ($9,000) 0
Sewer” quantity from $360,000 to $351,000.
Decrease Contract Item #6 “18” DIP Class 53 Sanitary Sewer ($8,619) 0
Under Lindberg Road” quantity from $148,000 to $139,381.
Increase Contract Item #11 “Additional Earth Excavation” $13,308.54 0
quantity from $700.00 to $14,008.54. \
Increase Contract Item #12 “Additional Select Fill Material” $50,575.46 0
quantity from $6,800.00 to $57,375.46.
Decrease Contract Item #13 “Work Allowance” quantity of ($10,806) 0
$25,000 by $14,194 to incorporate Cost Proposals Dated:
8/27/14 and 4/22/15.
Decrease Contract Item #15 “Incentive Payment — Substantial ($15,000) 0
Completion” from quantity $15,000 to $0.
TOTAL $0 305

considered a part of this Change Order: Cost Proposals Dated: 8/27/14 and 4/22/15.

0. The following referenced documents further describe the changes outlined in Paragraph I, and are to be




The changes result in the following adjustment of Contract Price and Contract Time:

Contract Sum prior to this Change Order
Contract Sum will reduce by this Change Order
New Contract Sum including this Change Order
Contract Time Prior to this Change Order

Net Increase resulting from this Change Order

Current Contract Time including this Change Order

$ 1,958,000

$0

$ 1,958,000

Oct. 27,2014  Substantial Completion Date
Nov. 16,2014 Final Completion Date

305 Days :
Apr.1,2015  Substantial Completion Date
Sept. 17,2015 Final Completion Date

This Change Order is for full and final settlement of all direct, indirect, impact costs and time extensions incurred
at any time resulting from the performance of the changed work.

Prepared By:
Joe Teusch, Project Managex
Greeley and Hansen

Accepted By:
Tina Dillon, President
Atlas Excavating, Inc.
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Authorized By:
Tanuja R. Sheth, Member
Board of Public Works & Safety
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Authorized By:
Jonathan C. Speaker, Member
Board of Public Works & Safety
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Attest:
Judith C. Rhodes, IAMC/CMC/CPFA
City of West Lafayette Clerk-Treasurer
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